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PHASE 1
STEP 1: - INSTALL WORK ZONE ADVANCE WARNING SIGNS STEP 3.: - USING ROADWAY STANDARD DRAWING NUMBER 1101.02,
ON -L- AND ALL -Y- LINES ACCORDING TO SHEETS 1 AND 4 OF 7, CONSTRUCT WIDENING ON
SHEET TCP-12. LEFT SIDE OF -L-, NC 98 (HOLLOWAY STREET)
FROM -L- STA. 10+00+ TO -L- STA. 29+70x AND
STEP 2: - USING ROADWAY STANDARD DRAWING NUMBER WIDENING ON BOTH SIDES OF -Y- (SOUTHERLAND
1101.02, SHEETS 1 AND 4 OF 7 (SEE LOCAL NOTE 2), STREET) AND -Y1- (HOOVER ROAD) AND WIDENING
BEGIN REMOVAL OF EXISTING DRAINAGE AND ON RIGHT SIDE OF -Y2-, SR 1838 (JUNCTION ROAD)
INSTALLATION OF PROPOSED DRAINAGE AS REQUIRED UP TO EXISTING PAVEMENT ELEVATION (EXCLUDING
IN THE ROADWAY PLANS. DRAINAGE STRUCTURES PROPOSED CURB AND GUTTER FROM -L- STA. 20+79% TO
LOCATED IN THE EXISTING PAVEMENT SHALL BE -L- STA. 27+00z%)
CONSTRUCTED UP TO THE EXISTING PAVEMENT (SEE SHEET TCP- 5 AND LOCAL NOTES 1 AND 2)
ELEVATION AND COVERED WITH A TRAFFIC BEARING
STEEL PLATE, AS NEEDED. (SEE ROADWAY DESIGN PLANS) - REMOVE LANE CLOSURE AT THE END OF EACH
WORKDAY AND RESTORE TO EXISTING TRAFFIC PATTERN.
- REMOVE LANE CLOSURE AT THE END OF EACH
WORKDAY AND RESTORE TO EXISTING TRAFFIC PATTERN. STEP 4.: - USING ROADWAY STANDARD DRAWING NUMBER

- INSTALL AND ACTIVATE TEMPORARY TRAFFIC SIGNALS
AT THE FOLLOWING LOCATIONS:
(SEE SIGNAL PLANS)

-L-, NC 98 (HOLLOWAY STREET) AND
US 70 BYP. RAMP "D"

-L-, NC 98 (HOLLOWAY STREET) AND

-Y1- (HOOVER ROAD) | -
-L-, NC 98 (HOLLOWAY STREET) AND

-Y2-, SR 1838 (JUNCTION ROAD)

-Y2- STA.

15+10 *

-L- STA. 20+79 =* /
-L- STA. 21425 * |

-L- STA. 23+69 # /

1101.02, SHEETS 1 AND 4 OF 7, PAVE/WEDGE
EXISTING -L-, NC 98 (HOLLOWAY STREET)

UP TO BUT NOT INCLUDING FINAL LAYER OF

SURFACE COURSE FROM -L- STA. 10+00%* TO EXISTING
RAILROAD CROSSING (-L- STA. 23+69%), INCLUDING
-Y- (SOUTHERLAND STREET) AND -Y1- (HOOVER ROAD).
(SEE LOCAL NOTE 2)

REMOVE LANE CLOSURE AT THE END OF EACH
WORKDAY AND RESTORE TO EXISTING TRAFFIC PATTERN.

END CONSTRUCTION

-L- STA. 27+00 *

PROJ. REFERENCE NO. SHEET NO.
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-L- STA. 29+70

STEP 5:

STEP 6:

LEGEND

PROPOSED CONSTRUCTION
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- USING ROADWAY STANDARD DRAWING NUMBER
1101.02, SHEETS 1 AND 4 OF 7, COMPLETE
WIDENING ON LEFT SIDE OF -L-, NC 98
HOLLOWAY STREET) FROM -L- STA. 10+00% TO
-L- STA. 23+69+ AND WIDENING ON BOTH
SIDES OF -Y- (SOUTHERLAND STREET) AND
-Y1- (HOOVER ROAD) UP TO BUT NOT
INCLUDING FINAL LAYER OF SURFACE COURSE.
(SEE LOCAL NOTE 2)

- USING ROADWAY STANDARD DRAWING NUMBER 1101.02,
SHEET 4 OF 7, CONSTRUCT 7.75' OF TEMPORARY
WIDENING ON LEFT SIDE OF -L-, NC 98 ;
(HOLLOWAY STREET) FROM -L- STA. 21+25% TO
EXISTING RAILROAD CROSSING (-L- STA. 23+69%)
(SEE SECTION A-A, SHEET TCP- 5)

- REMOVE LANE CLOSURE AT THE END OF EACH
WORKDAY AND RESTORE TO EXISTING TRAFFIC PATTERN.

- INSTALL TEMPORARY TRAFFIC SIGNALS AT THE
FOLLOWING INTERSECTIONS:

-L-, NC 98 (HOLLOWAY STREET) AND
US 70 BYP. RAMP "D"

-L-, NC 98 (HOLLOWAY STREET) AND
-Y1- (HOOVER ROAD)

_L-, NC 98 (HOLLOWAY STREET) AND
-Y2-, SR 1838 (JUNCTION ROAD)
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